Proposal : SIGMA

Promotor: Alain MULS

##

WP - Task : Title	Start Month	End Month	Person-months DFR project funded			Person-months other financial sources		Months							
			Name Researcher	To be hired Niv. A ir	TOT PM DFR	Name Researcher	TOT PM other	1-6	7-12	13-18	19-24	25-30	31-36	37-42	43-48
WP 1: Literature Study and Requirements Analysis			0.0	4.0	4.0	0.0	0.0								
Task 1.1: Literature review on GNSS interference detection	1	6		1.0	1.0		0.0								
Deliverable 1.1.1: Literature review report	6	6													
Task 1.2: Analysis of existing monitoring systems	1	6		1.0	1.0		0.0								
Deliverable 1.1.2: Comparison of monitoring systems	6	6													
Task 1.2: Technical requirements definition	3	9		2.0	2.0		0.0								
Deliverable 1.1.3: system requirements specification	9	9													
WP 2: Data Collection and Processing Pipeline			0.0	6.0	6.0	0.0	0.0								
Task 2.1: Data Collection and Processing Pipeline	3	6		1.0	1.0		0.0								
Deliverable 2.1.1: Functional data pipeline	6	6													
Task 2.2: Getting acquainted with regional networks	6	9		1.0	1.0		0.0								
Deliverable 2.2.1: National data transfer & monitoring report	9	9													
Task 2.3: Data pre-processing and quality control	9	15		4.0	4.0		0.0								
Deliverable 2.3.1: quality control reports	15	15													
WP 3: Signal-Based Interference Detection Development			0.0	16.0	16.0	0.0	0.0								
Task 3.1: Signal strength analysis	10	24		8.0	8.0		0.0								
Deliverable 3.1.1: ARIMA modelling for anomaly detection	24	24													
Task 3.2: Multi-station C/N0 correlation analysis	24	34		8.0	8.0		0.0								
Deliverable 3.2.1: Detection algorithms & perrformance metrics	34	34													
WP 4: Position-Based Interference Detection Development			0.0	16.0	16.0	0.0	0.0								
Task 4.1: Position stability monitoring	20	28		8.0	8.0		0.0								
Deliverable 4.1.1: Coordinate variation detection algorithm	28	28													
Task 4.2: Multi-station correlation analysis	28	38		8.0	8.0		0.0								
Deliverable 4.2.1: Spatial correlation algorithms	38	38													
WP 5: Interference Classification and Analysis			0.0	0.0	0.0	0.0	0.0								
Task 5.1: Interference type classification	32	38			0.0		0.0								
Deliverable 5.1.1: Classification algorithms	38	38													
WP 6: SIGMA application			0.0	5.0	5.0	0.0	0.0								
Task 6.1: SIGMA Dashboard development	36	48		5.0	5.0		0.0								
Deliverable 6.1.1: Operational prototype	48	48													
WP X: Coordination, project management and reporting			0.0	0.0	0.0	0.0	0.0								
Task X.0: *Kick-off meeting*	1	1		0.0	0.0		0.0								
Deliverable X.0.1: *MoM Kick-off meeting*	1	1													
Task X.1: *Quarterly meeting RMA-NGI*	4	48		0.0	0.0		0.0								
Deliverable X.1.1: MoM meeting RMA-NGI (repeats every 4 months)	4	4													
Task X.2: reporting year 1	12	12		0.0	0.0		0.0								
Deliverable X.2.1: year 1 report	12	12													
Task X.2: reporting year 2	24	24		0.0	0.0		0.0								
Deliverable X.2.2: year 2 report	24	24													
Task X.2: reporting year 3	36	36		0.0	0.0		0.0								
Deliverable X.2.3: year 3 report	36	36													
Task X.2: reporting project	48	48		0.0	0.0		0.0								
Deliverable X.2.4: final report	48	48													
WP Z: Valorisation, dissemination, exploitation of results			0.0	6.0	6.0	0.0	0.0								
Task Z.1: Academic publications	12	48		2.0	2.0		0.0								
Task Z.2: Conference presentations	12	48		2.0											
Task Z.1: Knowledge transfer	24	48		2.0	2.0		0.0								
Deliverable Z.1.1:															
Deliverable Z.1.2:					0.0		0.0								
Deliverable Z.1.3:															
Deliverable Z.1.4:					0.0		0.0								
TOTAL			0.0	48.0	48.0	0.0	0.0								